

REPORT TO LANDU	LPH PARISH COUNCIL - WORKING GROUP UPDATE
Please complete and submit this form for Working Group updates to be considered by Landulph Parish Council.	
DATE OF UPDATE	12/05/2024
ACTIVITIES TO REPORT	Following the Playground Inspection on 17.04.24 two items were condemned and the metal swinging steps and the overhead bars on the Junior Multiplay were removed immediately. The remainder of the play items are still usable at the Park.
	Date of w/c 17th June has been advised for installation of the new equipment. This will include the replacement of the Junior Multiplay and following the Swinging Steps failing the Inspection, this structure will be removed and the new Cone Climber will now be placed in that area.
	A first stage application for a further CIL Grant has been submitted, and should know by 17th May whether invited to submit a full application. The grant request is for £38,500 with the aim of making the Park more inclusive and suitable for less abled users by installing rubber surfacing to provide solid, even ground covering and also extending the Park to install a birds nest style swing in composite plastic, together with fencing and a picnic table.
	If successful, the PWG seeks a contribution of £10K from LPC, towards the total cost of £48,500.
COUNCILLORS INVOLVED	Councillors Braund, Gawith & Gregory
RECOMMENDATIONS (including any communications)	Accept date of w/c 17 June for installation of new equipment. Article was placed in April/May Newsletter and also on LPC web site advising work should commence mid June for about 2 weeks. Contractors will endeavour to keep areas of the Park open as much as possible. If CIL first stage grant application is successful and called forward to the
COSTS	next stage, approve £10K contribution from the LPC. £10K contribution.
(ie contractor costs, purchase costs, ongoing costs)	If invited to submit a full grant application, should know the overall outcome by October 2024.

Detail any funding required from	If successful, this grant funding has to be claimed retrospectively on
the Parish Council	submission of evidence of expenditure during the course of the project.
(Landulph Parish Council to	
consider affordability / budget /	
precept; and also whether it has	
the power to spend on this).	
Date of full Landulph Parish	20th May 2024
Council	